CABE COMPASS PROJECT WORKPLAN

Claim/Goal #3.3 Strategic Partnerships		and establish ne California Depa Institutions of H professional organd political, civorganizations to of the CABE CO and to identify sprogrammatic c	deepen understanding OMPASS pecific fiscal and ommitments from those port English Learner	Pro Man Enrique Gonzale		Assessment	Additional Funds \$\$
Tim	eline	framework. Action Steps	Milestones/Delivera	hles	Lead		
Start	Complete	, rollon otopo	Milestone (Deliverable)	Target Date	Loud		
Ongoing	Ongoing	3.3.1 Partner with the California Department of Education to develop and roll out collaborative trainings for educators and community on the new State Common Core Standards,	•Develop facilitators' agendas and PowerPoints for a professional development series (workshops, webinars) that targets teachers, administrators, parents. • Develop a suite of supporting resources. • Establish a training schedule that includes dates, locations, audiences, presenters. • Work with CABE and CDE			We are building relationships at the CDE to establish the possibility of this focus area. (meeting with Torlakson, Lupita Ortiz-Alcala, Karen Caidero Kaplan, Elena Farjado, Veronica Aguila, Gustavo Gonzalez •We have built a strong relationship with CDE for their presence and	

		ELD Standards, and new assessments.	staff to prepare/deliver the training materials to each presenter/site. • Roll out the training.	participation at CABE annual conferences.	
July 2014	Present	3.3.2 Expand the CABE connections to IHEs and identify IHE partners to develop agreements for joint projects that support English Learner success and community engagement.	•Identify those existing chapters at the university level to assist in establishing new chapters. • Convene key IHE leaders to brief them on the CABE COMPASS, to identify potential joint projects, and to solicit their support in rolling out these projects. • Develop a joint CABE/IHE action plan for each selected project and identify the project leads. • Launch the projects. • Document and publicize the process and results.	 Have established a key partnership with CSU East Bay to implement P2I for the past 3 years Working closely with the University Seal of Biliteracy Group Incorporated IHEs into CABE Annual Conference—workshops, institutes, university visits 	
Pending	Pending	3.3.3 Collaborate with IHE department heads to review and enhance	•Utilize the CABE COMPASS and Toolkits to clearly communicate to IHEs the skills needed for ELs to be fully engaged and		

Claim/Goal #3.1 Family/Community Engagement

	1		
		preservice	successful
		teacher	21st century learners.
		programs.	Establish CABE
			Chapters
			with IHE teacher
			education
			programs.
			• Hold
			workshops/institutes
			at CABE conferences for
			university/preservice
			students.
			Convene department
			heads/deans of
			education
			schools from 3-5 IHEs to
			develop an action plan of
			course
			development/revision
			and preservice activities
			designed to enhance
			preservice teachers'
			skills
			and capacities to
			contribute
			to English Learners'
			success.
			Launch the action plan.
			Document and
			publicize
			the results.
			Design efforts to
			connect
			the P21 initiative to
			opportunities
			to "grow our own"
			bilingual teachers.
			Dilligual teachers.
Dandin ::	Dan din c	0.05 App 11.	Develop a plan to coloct
Pending	Pending	3.3.5 Annually	Develop a plan to select

		adopt a service and/or civic organization and provide mentorship to grow their advocacy for and support of CABE and the CABE COMPASS, and to make CABE more visible in the community.	organizations to mentor. • Develop a protocol/briefing process to recruit mentee organizations. • In support of recruitment efforts, develop multimedia materials including testimonials from successful EL students. • Identify COMPASS priorities to most benefit from these mentorships. • Work with CABE technical staff to establish the electronic space and processes for mentor/mentee sharing of resources. • Launch the mentorship program. • Document and publicize the impact of the mentorship on EL success.		
Pending	Pending	3.3.6 Implement a project management process to identify and	 Identify all areas of shared work with organizations/ entities outside of CABE. Document this shared work and its status through 		

		document areas of collaborative/ shared work.	the development of a partnership matrix and project management process. • Use existing and new partnerships to expand access to expertise in high need areas/topics.			
April 2015	Present	3.3.7 Create a partnership between CABE and international organizations that establishes avenues for interchanges and collaborations between programs along with revenue growth and development for the organization.	Establish funding sources to support the advancement of language programs through CABE (Spanish, Chinese, Tagalog, Vietnamese, etc.). Establish student and educator opportunities for cultural and study exchanges and the funding resources to support this project through scholarships and grants.		Established a relationship with Baja California's Sistema Educativo Estatal (SEE) to promote collaboration amongst teachers students and administrators on both sides of the border to benefit mobile student populations between the California's. Some of the activities include: Meetings SEE Secretary. Participation of SEE in regional conferences with presentations and participation of teachers 30+	

		Tour of SEE Schools in Tijuana for California Educators Tour of Bilingual programs in San Diego for 30+ SEE Educators Google Apps for Education Training in Spanish for California Teachers 30+ Established a relationship with the Institute for Mexicans abroad (IME) in Mexico City to create various education partnerships with a variety of Mexican public, nonprofit and private Institutions for the benefit of English Learners in California. • Promoting participation of Mexican
		Institutions during CABE 2016 Conference

	Secured participation of CABE during the XXVIII U.S. Mexico Binational Migrant Education Meeting. Sept. 2015
	Collaborating w SEE on the creation of a STEM program for teacher in B.C. and CA. Using GLAD. "CHISPA"
	Strategizing and crafting MOU with IME and SEE to establish framework for collaboration
	 Participated during annual PD sessions for all Mexican Consulates in North America. Presented

	CABE Mission and Vision I CA.
	• Secured \$46,542.00 in IME Becas Grants
	Participated as guest presenter during SEE Conversational English Seminar in Tijuana Baja California.
	Agreed on MOU work plan specs between IME and CABE.
	Organized a Binational GLAD Planning meeting in Tijuana Baja California. Tour of facilities and school sites.

				Participated as presenter during INEA Seminar in San Diego for Plazas Comunitarias in San Diego County.
April 2015	Present	4.6.3 Establish a system of fund solicitation strategies.	Seek opportunities for grants and fund development	 Developing a work plan and strategy to approach corporations to sponsor CABE's regional or annual conferences, as well as specific programs or events throughout the year. The idea is to
				tailor to corporations goals and areas of interest to allow them the opportunity to gain recognition in the community while providing funds for CABE's programs to augment reach

				and impact with EL teachers and students • Developed a Corporate Brochure to seek sponsorship and donations from private sector • Attended Nonprofit sponsored events hosted by Union Bank • Approached Wells Fargo Community Development Team to begin conversations regarding CABE and possible sponsorship opportunities.
April 2015	Present	4.6.4 Develop a portfolio of cultivation strategies ("making friends").	 Increase the number of CABE Partners Build and maintain a network of partnerships with corporations, foundations, individuals, and partner organizations for fund development and programmatic 	Began establishing new relationships on behalf of CABE with private and philanthropic institutions in California and Mexico, to make them aware of CABE and its

	Attended the
	2016 NCLR
	conference in
	Orlando, FL. To
	establish new
	relationships with
	public and private
	institutions that
	advocate on
	behalf of our
	community
	nationally.
	Highlight
	connections
	include: Walmart,
	Ford Foundation,
	Univision, Bank of
	America, CVS,
	Pepsico, UPS.
	. 5,500
	Organized
	binational meeting
	for education
	officials from Baja
	California and
	Chula Vista ESD.
	The purpose of the
	meeting was to
	give our
	•
	dignitaries form
	Baja California an
	opportunity to
	learn more about
	the way school
	districts operate in

	T	1	ı	
				California. One of
				the programs
				presented to the
				Mexican visitors
				was the Dual
				Language
				Immersion
				program. They
				visited different
				classrooms to see
				how it's
				implemented to
				help students
				improve their
				English skills.
				Superintendent of
				CVESD Dr.
				Francisco
				Escobedo, "One
				of the things we
				can learn from
				each other are
				instructional
				practices that can
				enhance language
				acquisition, and
				sharing
				assessments, so
				we can be more
				uniform and
				follow student
				academic
				improvements."
	l	1		r

 _		
		9/2016 Participated during "The Student We Share" Symposium in Mexico City along with CABE Board Chair and CEO
		 9/2016 Organized a Binational GLAD training in Tijuana Baja California
		Represented CABE in San Diego's local IME Becas Committee
		10/2016 Coordinated a visit Baja California Schools for NPR Education Reporter Claudio Sanchez.
		10/2016 Coordinated radios interviews and secured free advertisement in

		support of Prop 58	
		• 11/2016 Secured CABEs participation presenting GLAD strategies during SEE Conversational English Seminar in Tijuana Baja California.	
		 Secured \$46,000.0000 in IME Becas Grants for the 2017 year 	
		12/2016 Organized participation of a Delegation of SEE officials for the Binational GLAD project in San Bernardino	
		 01/2017 Coordinated an email blast to support CDE &Ministry of Education of 	

	Spain, to promote
	an annual writing
	contest called
	"Escribo en
	Español"
	Laparior
	On main m/0047
	Ongoing/2017
	Coordinated
	presentations and
	RSVP dignitaries
	that will be in
	attendance to
	CABE 2017
	agencies include,
	IME, SEP, INEA,
	SEE,
	CONALITEG,
	ITESM, BANSEFI,
	UnADM, UNAM
	etc.
	 Jan- March /2017
	Worked with
	Mexican Mexican
	Consulate in
	Santa Ana to
	coordinate
	Mexico's
	presence in their
	jurisdiction during
	CABE 2017
	CADE 2017
	F 1 (22.17
	• Feb /2017
	Worked with the
	office of Dr.
	Patricia Gandara

		to establish a closer relationship between CABE and the UC system. Established a monthly calendar of conference calls to keep each other informed on developing projects and partnerships with Mexico.	
--	--	--	--